People First Historical Timeline
(2001—2018)

System Releases:

- **Initial Go-Live**
- **A-10 Negotiations**
- **Renewal Negotiations**
- **Next Generation Planning & Procurements**

**System Development**

- **July 2000**
  - RFI Released
- **2/2/00**
  - Business Case (Mevatec)
- **4/7/00**
  - ITN Released
- **3/22/01**
  - Contract Signed with Convergys
- **9/25/01**
  - Recruiting Module Implemented
- **5/05/03**
  - Benefits Module Implemented
- **10/29/04**
  - Amendment 10 Discussions Begin
- **7/1/05**
  - Amendment 10 Signed
- **3/22/05**
  - DW, HR, Payroll Modules Implemented
- **10/1/05**
  - DMS People First Team Formed

**Work Items and System Enhancements**

- **Amendment 6 Signed: Contract Extended to August 2011**
- **9/15/08**
  - OPPAGA Independent Study Released
- **5/28/08**
  - Final A-10 System Release (SAP Upgrade)
- **4/15/09**
  - Renewal Discussions Begin
- **6/01/09**
  - NGA Acquires Convergys
- **7/24/10**
  - myMRA FSA Card Implemented
- **12/09**
  - Additional 20 Renewal Work Items Completed
- **7/1/11**
  - Business Case Submitted
- **12/8/09**
  - Contract Renewal Signed
- **5/12 - 10/30**
  - Contract Negotiations
- **9/15/06**
  - Performance Management Implemented
- **9/15/06**
  - Business Case Begins
- **7/26/10**
  - Amendment 1 Signed
- **7/26/10**
  - Amendment 2 Signed

**Next Generation Project Implementations**

- **3/30/17**
  - Technical Upgrade
- **7/26/17**
  - SAP Business Objects Implemented
- **10/29/18**
  - SAP Business Objects Implemented

**Change Requests**

- **12/22/00**
  - Business Plan
- **9/25/01**
  - RFI Released
- **5/05/03**
  - ITN Released
- **10/29/04**
  - Contract Signed with Convergys
- **7/1/05**
  - Recruiting Module Implemented